



ROAD MAP AND TIMETABLE OF THE REGIONAL HEALTH DEVELOPMENT CENTER ON ACCREDITATION AND COUNTIOUS QUALITY IMPROVEMENT

1 JULY -31 DECEMBER 2012

	Task	Responsible	Period Days	Start	Finish	Note
1.	Opening a separate sub-account for the purpose of RHDC ACQI	RHDC ACQI	30	Thurs/26/07/12	Fri/24/08/12	Completed
2.	Submitting the letters with information about RHD ACQI to the nominated focal points	RHDC ACQI	1	Fri/10/08/12	Fri/10/08/12	Completed
3.	Adjusting the web page of AZUS for the role of RHDC following the Guidance for Communication and Visibility Strategy	RHDC ACQI	10	Mon/06/08/12	Wed/15/08/12	Completed
4	Survey for the purpose of country need assessment in the field of accreditation and continuous quality improvement	RHDC ACQI				
4.1	Preparation of the Survey	RHDC ACQI	15	Mon/30/07/12	Wed15/08/12	Completed
4.2	Sending questioner to the focal points	RHDC ACQI	1	Thurs/16/08/12	Thurs/16/08/12	Completed
4.3	Analysis of collected data	RHDC ACQI	4	Mon/17/09/12	Thurs/20/09/12	Completed
4.4	Preparing the proposed Work plan for 2013. Based on information from the survey	RHDC ACQI	7	Fri/21/09/12	Thurs/27/09/12	Completed
4.5	Circulating the proposal of the Work plan 2013 of RHDC ACQI for comments and suggestions	RHDC ACQI	1	Fri/28/09/12	Fri/28/09/12	Completed
4.6	Revision of the Work plan 2013. based on comments of country members	RHDC ACQI	14	Mon/15/10/12	Mon/29/10/12	Completed
5.	Preparing inauguration and first workshop on ACQI with the support of WHO	RHDC ACQI	122	Fri/08/06/12	Mon/01/10/12	Completed
6.	Inauguration of RHDC on Accreditation and Continuous Quality Improvement of Health Care followed by three day workshop on Patient Safety	RHDC ACQI	3	Wed/03/10/12	Fri/05/10/12	Completed
7.	SEEHN	RHDC AQI	102	Mon/02/07/12	Tue/11/20/12	Based on the SEEHN Decision
7.1.	Submitting RHDC ACQI Report for 2012	RHDC ACQI	15	Mon/18/06/12	Tue21/06/12	Completed
7.2.	Other activities upon request of the SEEHN	RHDC ACQI	102	Mon/02/07/12	Tue/20/11/12	