

**ROAD MAP AND TIMETABLE OF THE REGIONAL HEALTH DEVELOPMENT CENTER ON ANTIBIOTIC
RESISTANCE IN SOUTH-EASTERN EUROPE**

1 JULY - 31 DECEMBER 2012

	Task	Responsible	Period Days	Start	Finish	Note
1	Establishing a network of experts to exchange national data and information guidelines that are subject to the purpose of the project	RHDCAR	43	Mon/24/09/12	Mon/5/11/12	
1.1	Introduction and establishment of contact information between experts in charge of the project	RHDCAR	35	Mon/01/10/12	Mon/5/11/12	
2	Elaboration of a uniformly accepted by all SEE countries protocol describing standards in susceptibility testing according to the recommendations of EUCAST	RHDCAR	99	Mon/24/09/12	Tue/31/12/12	
2.1	Approval of the protocol by all participating countries in SEE and launch the first phase of its formal introduction as the standard of operational work	RHDCAR	57	Mon/05/11/12	Tue/31/12/12	
3	Submission of a report encompassing 2012 from each of the member states in SEEHN	RHDCAR	92	Mon/07/01/13	Tue/31/03/13	
3.1	Outlining the major trends referring the issues of microbial resistance in the region	RHDCAR	30	Tue/01/04/13	Tue/30/04/13	
3.2	Discussion of the activities to be taken in the forthcoming year	RHDCAR	28	Mon/03/12/12	Tue/31/12/12	
3.3	Preparation of Instruction for organizing and conducting ongoing assessment of performance in microbiological laboratories	RHDCAR	92	Mon/07/01/13	Tue/31/03/13	
3.4	Determination of reference centers for the implementation of external quality assessment	RHDCAR	30	Tue/01/04/13	Tue/30/04/13	